

Module 7: Human Resource Management, Biometric Attendance, Bahrain Labour Law Leave, Automated Payroll & Gratuity / EOSB

Comprehensive 16-week milestone agreement, dedicated engineering team breakdown, Bahrain regulatory compliance matrix (SIO / GOSI / LMRA / WPS), and payment schedule based on the verified Business Analysis Report **DOC-007 v1.0** for **Popular Auto Spare & A/C Parts Co. W.L.L.**

DOCUMENT ID

SL-POP-ERP-MS-007

TOTAL ENGINEERING EFFORT

16 Working Weeks (4.0 Months / 80 Days)

TARGET ARCHITECTURE

Multi-Branch HRMS, Biometric Attendance & WPS Payroll

BA REFERENCE DOCUMENT

DOC-007 v1.0 (04-July-2026)

FIXED PROJECT COST

BD 6,094.548

DOCUMENT STATUS

FINAL PROPOSAL

Executive Summary & Master ERP Context

Human Resource Management (Module 7) serves as the core workforce governance, statutory regulatory compliance, biometric timekeeping, automated payroll, and employee lifecycle engine for **Popular Auto Spare & A/C Parts Co. W.L.L.** Across multi-country supplier interactions, regional distribution hubs, branch showrooms, central warehouses, and service centers, managing over hundreds of multi-national employees with strict adherence to **Bahrain Labour Law (Law No. 36 of 2012)**, **Social Insurance Organization (SIO / GOSI)**, **Labour Market Regulatory Authority (LMRA)**, and **Central Bank of Bahrain (CBB) Wage Protection System (WPS)** is mission-critical.



Core Objective & Business Purpose

To establish an enterprise Human Resource platform consolidating Multi-Branch Organization Structure, Employee 360° Profiles & Document Expiry Vault, Recruitment ATS, Biometric Attendance & Shift Rosters, Bahrain Statutory Leave Engine, Automated Monthly Payroll, SIO/LMRA Compliance, CBB WPS Bank Export, Employee Loans, and Bahrain End-of-Service Benefit (EOSB / Gratuity) Settlement.

Master ERP Transformation Architecture (9 Core Process Modules)

CURRENT SCOPE: MODULE 07
ACTIVE

01

PCode Gen & Item Master

02

Vendor & Purchase Flow

03

Stock Verification & Location

04

Sales & POS Checkout

05

Finance, Tax & VAT Accounting

06

Administration & Security

07

HRMS & Biometric Payroll

08

Hardware & Barcode Infrastructure

09

Executive BI & Mobile Analytics**Org Hierarchy & Employee 360**

Multi-branch organization tree, complete Employee 360 profile, document expiry alert vault (CPR, Passport, LMRA, Visas), and recruitment ATS with digital onboarding.

Org Master

Doc Vault

Recruitment ATS

**Biometric Attendance & Leave**

Live biometric sync across all branches, mobile GPS geofenced clock-in, multi-shift rosters, overtime calculation, and Bahrain Labour Law statutory leave engine.

Biometric Sync

Shift Rosters

Labour Law Leave

**Payroll, WPS & Gratuity EOSB**

Automated payroll calculation, SIO/GOSI and LMRA compliance, CBB WPS bank file export, employee loans/advances, ESS portal, and Bahrain Law No. 36 Gratuity engine.

CBB WPS Export

SIO / GOSI

EOSB Gratuity

Module 6: Functional Scope & Architecture

Breakdown (BA Ref: DOC-007)

Derived directly from the 25 pages of **DOC-007: Administration Modules Business Analysis Report**, the implementation scope is structured across 4 core operational pillars:

2.1 Facility & Workplace Office Management

- **Facility Master:** Centralized registry of corporate offices, regional branches, central warehouses, workshops, retail outlets, and staff accommodations.
- **Maintenance Work Orders:** Preventive scheduled maintenance calendars, AMC vendor contracts, breakdown ticketing, and repair sign-off.
- **Employee Service Requests:** Internal ticketing portal for electrical, HVAC/air conditioning, plumbing, carpentry, and IT infrastructure requests.
- **Utility & Consumption Control:** Monthly tracking of electricity, water, internet, telephone, gas, and generator fuel with budget variance analysis.
- **Visitor Management (VMS):** Digital visitor registration, badge generation, host employee notification, and entry/exit timestamp logging.
- **Lease & Property Governance:** Landlord agreements, rent payment schedules, commercial lease terms, and automated renewal notifications.

2.2 Fixed Asset Management & QR Lifecycle Tracking

- **Asset Master Registry:** Comprehensive cataloging of IT equipment, warehouse machinery, tools, office furniture, vehicles, and facilities.
- **QR Code Tagging & Scanner:** Unique asset QR label generation with handheld scanner integration for rapid location identification and audits.
- **Asset Custody & Movements:** Tracking of employee custodians, department assignments, and inter-branch transfer delivery challans.
- **Warranty & AMC Management:** Supplier warranty coverage tracking, AMC renewal alerts, and maintenance history logging.
- **Depreciation Engine:** Automated straight-line and reducing-balance depreciation posting integrated directly with General Ledger (GL).

- **Physical Audit & Disposal:** Periodic physical inventory verification, variance logging, asset write-off, and scrap disposal workflows.

2.3 Fleet Logistics, Vehicle Maintenance & Total Cost of Ownership

- **Vehicle Master Registry:** Profile management for commercial delivery vans, heavy transport trucks, pickups, and corporate cars.
- **Vehicle Allocation & Booking:** Driver assignment, delivery route scheduling, key management, and trip odometer logging.
- **GPS & Route Monitoring:** Integration with telematics for real-time delivery tracking and mileage verification.
- **Preventive Maintenance:** Service intervals by mileage/date, oil changes, tire replacement logs, and workshop repair history.
- **Fuel Management:** Fuel card reconciliation, fuel receipt uploads, kilometer-per-liter efficiency analysis, and fuel theft anomaly detection.
- **Statutory Vehicle Compliance:** Traffic registration renewals, comprehensive insurance policies, fitness certificates, and accident claim workflows.
- **Vehicle TCO Analytics:** Real-time Total Cost of Ownership (TCO) tracking per vehicle combining fuel, maintenance, insurance, and depreciation.

2.4 Staff Locker & Corporate Document Management System

- **Staff Locker Management:** Branch physical locker registry, employee key allocation, locker inspections, and surrender protocols.
- **Digital Document Repository:** Encrypted digital vault for Commercial Registrations (CR), municipality licenses, lease agreements, vehicle titles, and contracts.
- **Role-Based Access Control (RBAC):** Granular permissions restricting document access to authorized executive and HR/Admin personnel.
- **Physical Document Movement:** Barcoded checkout/check-in tracking for original legal deeds, bank guarantees, and official certificates.
- **Automated Expiry & Renewal Alerts:** Proactive 90/60/30-day notifications for CR renewals, chamber of commerce, civil defense, and trade permits.
- **Compliance Audit Readiness:** Full historical audit trail of document uploads, version updates, downloads, and custodian modifications.

Project Team Structure & Dedicated Resource Pricing (12 Weeks / 3.0 Months)

In strict accordance with the **SaNDS Lab Dedicated Engineering Rate Card**, the resource allocation and cost breakdown for the 12-week (3.0 months / 60 working days) delivery of Module 6 is structured as follows (all figures in Bahraini Dinars - BHD):

ENGINEERING ROLE	MONTHLY RATE (BHD)	WEEKLY RATE (BHD)	HOURLY RATE (160H/MO)	EFFORT ALLOCATION	TOTAL COST (BHD)
Project Manager & Enterprise Solutions Architect	BD 545.455	BD 136.364	BD 3.409	3.0 Months (12 Wks)	BD 1,636.365
Back-End Lead Engineer (PHP MVC / REST APIs)	BD 227.273	BD 56.818	BD 1.420	3.0 Months (12 Wks)	BD 681.819
Front-End Lead Engineer (Admin UI / React Dashboards)	BD 227.273	BD 56.818	BD 1.420	3.0 Months (12 Wks)	BD 681.819
Database & Cloud Infrastructure Architect	BD 204.545	BD 51.136	BD 1.278	3.0 Months (12 Wks)	BD 613.635
QA & System Test Automation	BD 159.091	BD 39.773	BD 0.994	3.0 Months (12 Wks)	BD 477.273

ENGINEERING ROLE	MONTHLY RATE (BHD)	WEEKLY RATE (BHD)	HOURLY RATE (160H/MO)	EFFORT ALLOCATION	TOTAL COST (BHD)
Lead Engineer					
Total Dedicated Engineering Team	BD 1,523.636 / mo	BD 380.909 / wk	BD 8.523 / hr	12 Weeks (3.0 Mo)	BD 6,094.548



Fixed Price Guarantee

Total project investment for Module 6 is fixed at **BD 6,094.548**. No hidden deployment, integration, or hourly surcharges apply within the agreed functional scope.

Detailed Milestone Breakdown & Deliverables (12-Week Roadmap)

The implementation is organized into 4 sequential 3-week milestones (25.00% each), guaranteeing focused execution, continuous integration, and transparent deliverable acceptance:

1

Milestone 1: Facility & Workplace Management, Work Orders & Utility Control

WEEKS 1 – 3 (3 WKS)

Setup of centralized Facility Master, preventive/corrective maintenance work orders, employee complaint ticketing, utility consumption logs, visitor registration (VMS), and commercial property lease agreement renewals.

✓ **Facility Master & Zones**

Centralized repository of all corporate branches, warehouses, and accommodation units.

✓ **Work Orders & Ticketing**

Maintenance calendar, AMC vendor contracts, and employee service request portal.

✓ **Utility & Lease Control**

Electricity/water cost tracking, budget variance, and automated lease renewal notifications.

2

Milestone 2: Fixed Asset Master, QR Tagging, Custodian Tracking & Depreciation

WEEKS 4 – 6 (3 WKS)

Engineering of Fixed Asset Master Registry, QR label generation, custodian assignments, inter-branch asset transfers, straight-line/reducing depreciation calculation, and physical audit verification tools.

3

✓ **QR Code Asset Tagging**

Unique QR label generation with handheld scanner barcode integration.

✓ **Asset Custody & Transfers**

Inter-branch transfer tracking, custodian sign-off, and movement history.

✓ **Depreciation & Audit Engine**

Automated monthly depreciation GL postings, warranty tracking, and scrap disposal.

Milestone 3: Fleet Logistics, Vehicle Bookings, Fuel Logs & TCO Analytics

WEEKS 7 – 9 (3 WKS)

Development of Vehicle Master Registry, driver allocation, GPS tracking integration, fuel consumption and card reconciliation, tire/parts service logs, insurance/road tax renewals, and total vehicle TCO analytics.

✓ **Vehicle Master & Bookings**

Fleet vehicle profiles, driver assignments, delivery trips, and key tracking.

✓ **Fuel & Mileage Analysis**

Fuel receipts, mileage efficiency (km/L), and fuel anomaly detection.

✓ **Compliance & TCO Dashboard**

Insurance/registration renewal alerts, maintenance logs, and vehicle TCO cockpit.

4

Milestone 4: Staff Locker Control, Secure Digital Document Vault & Final UAT

WEEKS 10 – 12 (3 WKS)

Implementation of Physical Locker Management, encrypted Digital Document Repository, physical document barcode movement tracking, automated statutory license renewal alerts (CR, Municipality), and multi-branch UAT sign-off.

✓ **Staff Locker Registry**

Branch locker allocation, key handovers, and locker inspection audits.



Secure Digital Document Vault

Encrypted repository for trade licenses, CRs, title deeds, with RBAC security.



Statutory Renewal Engine & UAT

Automated CR/permit renewal reminders, document movement tracking, and final UAT.

Milestone Payment Structure & Invoicing Schedule (12-Week Model)

Payments are structured in 4 equal milestone disbursements of **25.00% (BD 1,523.637 each)**, tied strictly to formal milestone deliverables and client sign-off:

Milestone Phase	Deliverable Description	Timeline	Percentage	Amount (BHD)	Payment Trigger & Acceptance Criteria
Milestone 1	Facility & Workplace Management, Work Orders & Utility Control	Weeks 1–3	25.00%	BD 1,523.637	Demonstration of Facility Master, Service Ticketing, Utility Logs, Lease Alerts
Milestone 2	Fixed Asset Master, QR Tagging, Custodian Tracking & Depreciation	Weeks 4–6	25.00%	BD 1,523.637	Sign-off of Asset Tagging, Scanner Integration, Transfers & Depreciation Engine
Milestone 3	Fleet Logistics, Vehicle Bookings, Fuel Logs & TCO Analytics	Weeks 7–9	25.00%	BD 1,523.637	Demonstration of Vehicle Master, Driver Bookings, Reconciliation & TCO Dashboard
Milestone 4	Staff Locker Control, Secure Digital	Weeks 10–12	25.00%	BD 1,523.637	Delivery of Locker Registry, Secure Digital

MILESTONE PHASE	DELIVERABLE DESCRIPTION	TIMELINE	PERCENTAGE	AMOUNT (BHD)	PAYMENT TRIGGER & ACCEPTANCE CRITERIA
	Document Vault & Final UAT				Digital Document Vault, CR Renewal Alerts & Fit Multi-Branch Sign-off
Total Milestone Project Cost	Complete Module 6 ERP Scope Delivery	12 Weeks	100.00%	BD 6,094.548	Formal Acceptance & Sign-off

Working Calendar, SLA, 15-Day Grace Period & Legal Terms

Working Calendar & Team Hours

Development operates on a 5-day standard work week (Sunday to Thursday, 09:00 to 18:00 AST), aligning with GCC financial business hours. Sprint demos are scheduled at the end of each 3-week milestone.

15-Day Milestone Review & Grace Period

Client is granted a formal 15-calendar-day review window following each sprint deployment to verify deliverables and audit tracking before milestone invoice closure.

SLA & Defect Severity Matrix

Critical Asset/Document Security Blockers (Severity 1) resolved within 4 hours; Major Functional Defects (Severity 2) within 24 hours; Minor UI adjustments (Severity 3) within 3 business days.

Scope Control & Document Security

Features adhere strictly to the 25-page specifications in DOC-007. All legal document uploads and sensitive vehicle records are encrypted with AES-256 for corporate confidentiality.

Stakeholder Authorization & Digital Sign-Off Console

By affixing digital signatures and authorizations below, all participating executive and technical stakeholders ratify the deliverables, implementation timeline, SLA commitments, and financial disbursement gates for **Module 7: Human Resource Management & Payroll (SL-POP-ERP-MS-007)**:

1. Engineering Preparation & Stakeholder Verification Matrix

DEVELOPER / ARCHITECT Ancy Varghese Thekkan Software Architect, SaNDS Lab ✓ PREPARED (22-JUNE-2026) COMPLETED	VERIFIED BY (DEVELOPER) Ajit Kumar KV CEO & Managing Director, SaNDS Lab ✓ VERIFIED (04-JULY-2026) CHECKED & VERIFIED
CONSULTANT REVIEW UniGlobal Business Solutions Project Management Consultant 🕒 IN ACTIVE REVIEW IN REVIEW	CLIENT APPROVAL Popular Auto Spare & A/C Parts Authorized Executive Signatory 🕒 PENDING APPROVAL PENDING SIGNATURE

2. Executive Multi-Party Digital Acceptance Console

Popular Auto Spare Co. W.L.L Client Executive Sign-off & Commercial Approval No Signature on Record	SaNDS Lab Middle East W.L.L Lead Solutions Architect & Engineering Director No Signature on Record
--	---

PENDING SIGN-OFF

PENDING SIGN-OFF

UniGlobal Consultancy

Executive Strategic Advisor & Governance Lead

 No Signature on Record

PENDING SIGN-OFF

Popular Auto Spare & A/C Parts Co. W.L.L • Kingdom of Bahrain • Commercial Registration (CR) Active

Engineered with ♥ by **SaNDS Lab Middle East W.L.L** © 2026. All Rights Reserved.