



UNIGLOBAL
CONSULTANCY

DOC ID: SL-POP-ERP-MS-002

Version: 1.0 Final • Date: 27/09/2026

 CENTRALIZED PROCUREMENT & SUPPLIER PORTAL

Module 2: Vendor & Purchase Management, Supplier Portal & 3-Way Matching

Comprehensive 12-week implementation roadmap for Multi-Country Vendor Master, Tokenized Supplier RFQ Portal, MOQ Reorder Buffering Engine, Automated Multi-Vendor PO Split, GRN Landed Costing, and 3-Way Matching Invoice Governance for **Popular Auto Spare & A/C Parts Co. W.L.L.**

TOTAL MODULE FEE

BD 4,570.909

IMPLEMENTATION TIMELINE

12 Working Weeks

DELIVERY EFFORT

3.00 Engineering Months

MILESTONE TRANCHES

4 Verified Gates (25%)



Multi-Country

Supplier Master & Chat



3-Way Match

PO vs GRN vs Invoice



Auto Split

PO by Brand & Origin



15-Day UAT

Acceptance SLA

SECTION 01

PROCUREMENT
SCOPE

Functional Scope & Procurement Architecture Breakdown

Module 2 automates Popular's entire supply chain from low-stock auto-requisitioning to international supplier quotation bidding, PO splitting, landed cost apportionment, and Accounts Payable 3-way invoice matching.



Tokenized Supplier RFQ Portal

Zero-login secure tokenized links allowing overseas suppliers (UAE, Japan, China, India) to input item prices, lead times, and shipping terms directly into the ERP.



MOQ Reorder & Buffering Engine

Automated reorder triggers comparing multi-branch stock levels with supplier Minimum Order Quantities (MOQ) and container volume thresholds.



Landed Cost & Customs Valuation

Automated apportionment of international freight, customs duties, port clearance, and handling charges directly into individual SKU inventory valuations.



3-Way Matching & PVN Audit

Cryptographic verification comparing Approved PO rates, Physical GRN quantities, and Supplier Commercial Invoices with automated debit note generation for discrepancies.

Dedicated Engineering Team & Resource Rate Matrix (BHD)

Pricing for Module 2 is calculated strictly using the dedicated 5-person engineering team across 12 working weeks (3.00 calendar months):

Project Manager & Solutions Architect

BD 545.455

BD 136.364 / Wk • 3.0 Mo =
= BD 1,636.365

100% Dedicated

Back-End Lead Engineer (PHP MVC)

BD 227.273

BD 56.818 / Wk • 3.0 Mo =
BD 681.819

100% Dedicated

Front-End Lead Engineer (React 18)

BD 227.273

BD 56.818 / Wk • 3.0 Mo =
BD 681.819

100% Dedicated

Database & Cloud DevOps Specialist

BD 204.545

BD 51.136 / Wk • 3.0 Mo =
BD 613.635

100% Dedicated

QA Automation & Test Lead

BD 159.091

BD 39.773 / Wk • 3.0 Mo =
BD 477.273

100% Dedicated

ENGINEERING DESIGNATION	MONTHLY RATE (BHD)	WEEKLY RATE (BHD)	HOURLY RATE (160H)	EFFORT ALLOCATION	TOTAL COST (BHD)
Project Manager & Enterprise Solutions Architect	BD 545.455	BD 136.364	BD 3.409	3.00 Months (12 Wks)	BD 1,636.365
Back-End Lead Engineer (PHP MVC / REST APIs)	BD 227.273	BD 56.818	BD 1.420	3.00 Months (12 Wks)	BD 681.819
TOTAL MODULE 2 DEDICATED ENGINEERING INVESTMENT				12 Working Weeks	BD 4,570.909

ENGINEERING DESIGNATION	MONTHLY RATE (BHD)	WEEKLY RATE (BHD)	HOURLY RATE (160H)	EFFORT ALLOCATION	TOTAL COST (BHD)
Front-End Lead Engineer (Admin UI / React Tokens)	BD 227.273	BD 56.818	BD 1.420	3.00 Months (12 Wks)	BD 681.819
Database & Cloud Infrastructure Architect	BD 204.545	BD 51.136	BD 1.278	3.00 Months (12 Wks)	BD 613.635
QA & System Test Automation Lead Engineer	BD 159.091	BD 39.773	BD 0.994	3.00 Months (12 Wks)	BD 477.273
TOTAL MODULE 2 DEDICATED ENGINEERING INVESTMENT				12 Working Weeks	BD 4,570.909

Milestone Delivery Breakdown & Payment Tranches

Milestone Phase	Deliverable Description & Scope	Timeline	Share (%)	Invoice Amount (BHD)	Acceptance Verification Trigger
Milestone 1	Supplier Master, Tokenized Vendor Portal & Automated RFQ Engine	Weeks 1-3	25.00%	BD 1,142.727	Demonstration of Vendor Master, Tokenized Portal & RFQ generation
Milestone 2	Multi-Vendor Quotation Evaluation Matrix & Automated PO Split Engine	Weeks 4-6	25.00%	BD 1,142.727	Sign-off of RFQ comparison matrix, PO splitting & CTO approval workflows
Milestone 3	Goods Receipt Note (GRN), Multi-Currency Landed Cost & QC Inspection	Weeks 7-9	25.00%	BD 1,142.727	Verification of GRN barcode receiving, landed cost math & quality audit
Milestone 4	3-Way Invoice Matching, Vendor SLA Scorecards & Multi-Branch Sign-Off	Weeks 10-12	25.00%	BD 1,142.727	Formal UAT sign-off of 3-way matching, debit notes & multi-branch go-live
TOTAL MODULE 2 CONTRACT VALUE		12 Weeks	100.00%	BD 4,570.909	

Terms, SLA & Governance Protocols

1. 15-Day UAT Review SLA

- Popular Auto Spare is allocated a 15-calendar-day UAT review window per milestone to test all purchase and vendor matching flows.

2. Source Code & IP Transfer

- Full proprietary ownership of vendor algorithms, landed cost calculations, and supplier portal code transfers to Popular Auto Spare Co.

Stakeholder Authorization & Digital Sign-Off Console

By affixing digital signatures and authorizations below, all participating executive and technical stakeholders ratify the deliverables, implementation timeline, SLA commitments, and financial disbursement gates for **Module 2: Vendor & Purchase Management (SL-POP-ERP-MS-002)**:

1. Engineering Preparation & Stakeholder Verification Matrix

DEVELOPER / ARCHITECT Ancy Varghese Thekkan Software Architect, SaNDS Lab ✓ PREPARED (15-SEPTEMBER-2026) COMPLETED	VERIFIED BY (DEVELOPER) Ajit Kumar KV CEO & Managing Director, SaNDS Lab ✓ VERIFIED (27-SEPTEMBER-2026) CHECKED & VERIFIED
CONSULTANT REVIEW UniGlobal Business Solutions Project Management Consultant ✓ REVIEWED (15-MARCH-2026) REVIEWED & ENDORSED	CLIENT APPROVAL Popular Auto Spare & A/C Parts Authorized Executive Signatory ✓ APPROVED (09-MARCH-2026) APPROVED & SIGNED

2. Executive Multi-Party Digital Acceptance Console

Popular Auto Spare Co. W.L.L Client Executive Sign-off & Commercial Approval No Signature on Record	SaNDS Lab Middle East W.L.L Lead Solutions Architect & Engineering Director No Signature on Record PENDING SIGN-OFF
--	---

PENDING SIGN-OFF

UniGlobal Consultancy

Executive Strategic Advisor & Governance Lead

 No Signature on Record

PENDING SIGN-OFF

Popular Auto Spare & A/C Parts Co. W.L.L • Kingdom of Bahrain • Commercial Registration (CR) Active

Engineered with ♥ by SaNDS Lab Middle East W.L.L © 2026. All Rights Reserved.