



UNIGLOBAL
CONSULTANCY

DOC ID: SL-POP-ERP-MS-003

Version: 1.0 Final • Date: 27/09/2026

 MULTI-WAREHOUSE & STORE VERIFICATION ENGINE

Module 3: Store Verification, Stock Control & Location Management

Comprehensive 15-week implementation roadmap for Inward Store Verification (PVN), 60/40 sampling daily stock audits, 5-tier location spatial layout, multi-branch stock transfers (GIT) with handheld QR scanning, and FIFO valuation for **Popular Auto Spare & A/C Parts Co. W.L.L.**

TOTAL MODULE FEE

BD 5,113.636

IMPLEMENTATION TIMELINE

15 Working Weeks

DELIVERY EFFORT

3.75 Engineering Months

MILESTONE TRANCHES

4 Verified Gates (25%)



5 Tiers

Zone/Aisle/Rack/Shelf/Bin



Android PDA

QR Scanner Sync Engine



7-Stage GIT

Branch Transfer Custody



15-Day UAT

Acceptance SLA

SECTION 01

WAREHOUSE SCOPE

Functional Scope & Warehouse Architecture Breakdown

Module 3 transforms Popular's central warehouse and multi-branch stores into real-time, scanner-driven distribution centers with zero stock loss, automated bin navigation, and rigorous daily physical count audits.

5-Tier Spatial Location Matrix

Precise bin coordinate tracking (Warehouse → Zone → Aisle → Rack → Shelf → Bin) with printed QR codes for instantaneous pick-and-pack routing.

Blind 60/40 Cycle Count Engine

Dynamic physical inventory audits (60% high-value/fast-moving + 40% random SKUs) with day-closing hard locks preventing unaccounted inventory leakages.

Goods-in-Transit (GIT) Transfer

7-stage transfer lifecycle with driver handheld confirmation, destination warehouse receiving scans, and automatic variance logging.

Min/Max Auto-Replenishment

Automated branch reorder alerts calculated from 90-day sales velocity, seasonal demand spikes, and supplier lead times.

Dedicated Engineering Team & Resource Rate Matrix (BHD)

Pricing for Module 3 is calculated strictly using the dedicated 5-person engineering team across 15 working weeks (3.75 calendar months):

Project Manager & Solutions Architect

BD 545.455

BD 136.364 / Wk • 3.75 Mo
= BD 2,045.456

100% Dedicated

Back-End Lead Engineer (PHP MVC)

BD 227.273

BD 56.818 / Wk • 3.75 Mo
= BD 852.274

100% Dedicated

Front-End Lead Engineer (React 18)

BD 227.273

BD 56.818 / Wk • 3.75 Mo
= BD 852.274

100% Dedicated

Database & Cloud DevOps Specialist

BD 204.545

BD 51.136 / Wk • 3.75 Mo
= BD 767.044

100% Dedicated

QA Automation & Test Lead

BD 159.091

BD 39.773 / Wk • 3.75 Mo
= BD 596.591

100% Dedicated

ENGINEERING DESIGNATION	MONTHLY RATE (BHD)	WEEKLY RATE (BHD)	HOURLY RATE (160H)	EFFORT ALLOCATION	TOTAL COST (BHD)
Project Manager & Enterprise Solutions Architect	BD 545.455	BD 136.364	BD 3.409	3.75 Months (15 Wks)	BD 2,045.456
Back-End Lead Engineer (PHP MVC / REST APIs)	BD 227.273	BD 56.818	BD 1.420	3.75 Months (15 Wks)	BD 852.274
TOTAL MODULE 3 DEDICATED ENGINEERING INVESTMENT				15 Working Weeks	BD 5,113.636

ENGINEERING DESIGNATION	MONTHLY RATE (BHD)	WEEKLY RATE (BHD)	HOURLY RATE (160H)	EFFORT ALLOCATION	TOTAL COST (BHD)
Front-End Lead Engineer (Admin UI / React Tokens)	BD 227.273	BD 56.818	BD 1.420	3.75 Months (15 Wks)	BD 852.274
Database & Cloud Infrastructure Architect	BD 204.545	BD 51.136	BD 1.278	3.75 Months (15 Wks)	BD 767.044
QA & System Test Automation Lead Engineer	BD 159.091	BD 39.773	BD 0.994	3.75 Months (15 Wks)	BD 596.591
TOTAL MODULE 3 DEDICATED ENGINEERING INVESTMENT				15 Working Weeks	BD 5,113.636

Milestone Delivery Breakdown & Payment Tranches

Milestone Phase	Deliverable Description & Scope	Timeline	Share (%)	Invoice Amount (BHD)	Acceptance Verification Trigger
Milestone 1	Warehouse Spatial Hierarchy (5 Tiers), Bin Matrix & Inward PVN Setup	Weeks 1-4	25.00%	BD 1,278.409	Demonstration of Warehouse spatial master, Bin QR generator & Inward PVN
Milestone 2	Handheld Scanner Engine, Blind 60/40 Cycle Counts & Variance Alerts	Weeks 5-8	25.00%	BD 1,278.409	Sign-off of Android PDA scanner integration & blind stock audit reconciliation
Milestone 3	Inter-Branch Stock Transfers (GIT), Multi-Tier Discrepancy & FIFO Valuation	Weeks 9-12	25.00%	BD 1,278.409	Verification of 7-stage GIT transfers, driver sign-off & FIFO valuation math
Milestone 4	Min/Max Safety Stock Auto-Replenishment, Aging & Final Warehouse Sign-Off	Weeks 13-15	25.00%	BD 1,278.409	Formal multi-warehouse UAT sign-off and final production deployment
TOTAL MODULE 3 CONTRACT VALUE		15 Weeks	100.00%	BD 5,113.636	

Terms, SLA & Governance Protocols

1. 15-Day UAT Review SLA

- Popular Auto Spare is allocated a 15-calendar-day UAT review window per milestone to test all warehouse scanning and inventory transfers.

2. Source Code & IP Transfer

- Full proprietary ownership of warehouse spatial models, barcode scanner event listeners, and audit engines transfers to Popular Auto Spare Co.

Stakeholder Authorization & Digital Sign-Off Console

By affixing digital signatures and authorizations below, all participating executive and technical stakeholders ratify the deliverables, implementation timeline, SLA commitments, and financial disbursement gates for **Module 3: Store Verification & Stock Control (SL-POP-ERP-MS-003)**:

1. Engineering Preparation & Stakeholder Verification Matrix

DEVELOPER / ARCHITECT Ancy Varghese Thekkan Software Architect, SaNDS Lab ✓ PREPARED (18-SEPTEMBER-2026) COMPLETED	VERIFIED BY (DEVELOPER) Ajit Kumar KV CEO & Managing Director, SaNDS Lab ✓ VERIFIED (27-SEPTEMBER-2026) CHECKED & VERIFIED
CONSULTANT REVIEW UniGlobal Business Solutions Project Management Consultant ✓ REVIEWED (19-MARCH-2026) REVIEWED & ENDORSED	CLIENT APPROVAL Popular Auto Spare & A/C Parts Authorized Executive Signatory ✓ APPROVED (12-APRIL-2026) APPROVED & SIGNED

2. Executive Multi-Party Digital Acceptance Console

Popular Auto Spare Co. W.L.L Client Executive Sign-off & Commercial Approval No Signature on Record	SaNDS Lab Middle East W.L.L Lead Solutions Architect & Engineering Director No Signature on Record PENDING SIGN-OFF
--	---

PENDING SIGN-OFF

UniGlobal Consultancy

Executive Strategic Advisor & Governance Lead

 No Signature on Record

PENDING SIGN-OFF

Popular Auto Spare & A/C Parts Co. W.L.L • Kingdom of Bahrain • Commercial Registration (CR) Active

Engineered with ♥ by SaNDS Lab Middle East W.L.L © 2026. All Rights Reserved.