

**DOC ID: SL-POP-ERP-PAY-001**

Official Release: October 2026 • PAY-001 (Ver 1.2 Final)

 **ENTERPRISE COMMERCIAL GOVERNANCE & PAYMENT POLICY**

## Popular Auto Spare ERP — Payment Schedule Rules, Regulations & Master Governance Structure

Comprehensive master rulebook codifying all payment milestones, verification gates, UAT acceptance SLAs, automatic deemed approval mechanisms, extension request protocols, continuous development guarantees, BD 5,000 signing token mobilization deposit, right to halt development upon payment default, 5-working-day resumption SLA, 2-year resource price lock, 10%–20% post-2-year rate escalation, post-project enhancement pricing, vendor delivery delay SLAs with 10-day cure window, mandatory 30-day written notice for client termination without cause with 100% non-refundable deposit terms, complete exclusion of SaNDS Lab liability towards client-appointed consultant UniGlobal Consultancy, invoicing terms, late-payment protections, 100% IP rights ownership, and commercial disbursement schedules for **Popular Auto Spare & A/C Parts Co. W.L.L.** Prepared by **SaNDS Lab Middle East W.L.L.** in strategic governance alignment with **UniGlobal Consultancy**.

 **GOVERNANCE STANDARD****Zero Risk**

100% Milestone-Gated Releases

 **SIGNING TOKEN ADVANCE****BD 5,000.000**

Adjusted at Final Settlement / Migration

 **UAT VERIFICATION SLA****15 Days**

Automatic Deemed Approval Rule

 **TOTAL CORE ERP INVESTMENT****BD 38,090.910**

9 Modules • 35 Gates • 88 Wks

 **RATE CARD LOCK-IN****2 Years Fixed**

+10% to 20% Hike After 2 Yrs

 **IP & SOURCE CODE****100% Client Owned**

Zero Vendor Lock-in • No Royalties



## **Critical Governance Rules: Deemed Approval, BD 5,000 Token, Termination Protocol & Consultant Liability Exclusion**

- 1. Automatic Deemed Approval upon Expiry:** If neither the **Client (Popular Auto Spare)** nor the **Consultant (UniGlobal)** executes the digital sign-off or submits written defect feedback within the standard **15-calendar-day UAT grace period**, the milestone gate shall be **automatically deemed approved and accepted by both parties**, immediately authorizing tax invoice generation and disbursement.
- 2. Mandatory Formal Extension Request Protocol:** If the Client or Consultant requires additional time for UAT, a formal request must be submitted to SaNDS Lab **prior to the expiration of the 15-day window**, specifying the *valued justification/reason* and the *exact required timeframe*.
- 3. Continuous & Uninterrupted Development Guarantee:** Under standard execution (including pending approvals or granted UAT extensions within agreed token buffers), **engineering and development on all downstream modules and milestone gates shall proceed continuously without interruption or stall**. All milestone gates will progress strictly according to the original 88-week schedule, and invoices will be issued as scheduled.
- 4. BD 5,000.000 Project Signing Token Amount & Milestone Independence:** An initial token mobilization deposit of **BD 5,000.000 (Five Thousand Bahraini Dinars)** is payable upon formal contract signing and project execution. **This Token Amount does NOT reduce or alter intermediate milestone payment gates**; all milestone gates across the 9 modules continue to be invoiced and paid at their full scheduled values. The entire BD 5,000.000 token deposit will be **fully credited and adjusted at the end settlement of the project**—specifically during the *5-Year Historical Data Migration Phase (SL-POP-ERP-MIG-001)* or against the *final closing payment gates*.
- 5. Authority to Halt Development & 5-Working-Day Resumption Guarantee:** SaNDS Lab retains the **full contractual authority to pause or suspend active development** if cumulative unpaid / overdue milestone payment gates exceed the BD 5,000.000 Token Amount buffer. Once all outstanding milestone gate payments are settled in full by the Client, SaNDS Lab is contractually committed to **restart active engineering and sprint deliverables within five (5) working days** in strict accordance with the milestone delivery schedule.
- 6. Client Termination Without Cause & Absolute Non-Refundability:** If the Client elects to terminate the project without cause or without valid contractual breach, a formal **30-calendar-day written notice** must be served through official channels. In such event, **SaNDS Lab is strictly NOT liable or obligated to refund or return any amount**, including the BD 5,000.000 signing token deposit, mobilization advances, or milestone payments paid to date. The Client shall immediately settle and pay in full for all engineering milestones and work executed up to the termination date.
- 7. UniGlobal Engagement & Complete SaNDS Lab Liability Exclusion:** UniGlobal Consultancy is **solely and exclusively appointed, retained, and compensated by the Client (Popular Auto Spare)**. SaNDS Lab carries **zero financial liability, contractual commitments, retainer dues, or advisory obligations** towards UniGlobal Consultancy. The Client unconditionally indemnifies and holds SaNDS Lab harmless from any financial claims, fee disputes, commissions, or demands originating from or concerning UniGlobal Consultancy.
- 8. Vendor Critical Delay Threshold (90 Calendar Days) & Client Remedies:** If SaNDS Lab causes an unexcused critical delivery delay **exceeding ninety (90) calendar days** beyond the approved milestone

delivery schedule (and not caused by Client/Consultant dependencies or force majeure), Popular Auto Spare retains the contractual right to: (a) offset accrued delay liquidated service credits or uncompleted gates against the BD 5,000.000 token deposit buffer, (b) demand immediate 100% handover of all completed source code repositories, databases, and architectural assets up to that date, and (c) initiate formal tripartite mediation via UniGlobal Consultancy to determine expedited remediation or exercise termination for material vendor default.

OFFICIAL PROJECT & EXTENSION CHANNELS:

📄 SaNDS Lab Project Portal: <https://pm.sianlab.com/>

✉ Official Email ([ajit@sandslab.com](mailto:ajit@sandslab.com) / [projects@sandslab.com](mailto:projects@sandslab.com))

💬 Dedicated Popular ERP Steering WhatsApp Group

📁 Document Vault ([docs.sandslab.com/popular](https://docs.sandslab.com/popular))

💰 **Unified Master Investment Baseline (All 9 Modules)**

Single consolidated contract baseline covering full engineering, staging sandbox deployment, multi-branch testing, data migration, hardware integrations, training, and production cutover across all 9 enterprise automotive modules for Popular Auto Spare & A/C Parts Co. W.L.L.

**BD 38,090.910**

THIRTY-EIGHT THOUSAND NINETY BAHRAINI DINARS & 910 FILS

# 1.0 Master Rules & Regulations Governing Payment Schedules

Binding commercial, technical, and operational rules governing all milestone disbursements

## 13 Binding Governance Principles

### RULE 01

### Signing Token & Gates

#### Signing Token Deposit (BD 5,000) & Gate Independence

A token commitment deposit of **BD 5,000.000** is payable upon contract execution. This amount confirms project mobilization without reducing intermediate milestone gate billing, and is reconciled at final project settlement.

- ✓ **Signing Deposit:** BD 5,000.000 payable upon formal contract signing / execution.
- ✓ **Milestone Independence:** Intermediate gates 1 through 4 remain 100% unaffected and invoiced at full value.
- ✓ **End-of-Project Adjustment:** 100% credited during Data Migration (MIG-001) or final module gates.

### RULE 02

### Automatic Deemed Approval

#### 15-Day UAT SLA & Automatic Approval Protocol

Upon staging delivery, Popular Auto Spare receives a 15-calendar-day UAT grace period. If neither Client nor Consultant provides feedback or signs off, the milestone is **automatically deemed approved by both parties**.

- ✓ **Automatic Deemed Approval:** Uncontested expiration of 15 days constitutes full bilateral acceptance.
- ✓ **Formal Extension Request:** Client/Consultant may request more UAT time with valued reason and required timeframe.
- ✓ **Official Channels:** Submit via <https://pm.sianlab.com/>, Official Email, or WhatsApp.

### RULE 03

### Halt & 5-Day Restart

#### Development Halt Authority & 5-Day Restart Guarantee

Development proceeds continuously during standard UAT windows. However, if overdue milestone gate payments exceed the BD 5,000 token buffer, SaNDS Lab holds full authority to halt development until settled.

- ✓ **Suspension Threshold:** SaNDS Lab may suspend development if unpaid gates exceed the BD 5,000 buffer.
- ✓ **5-Working-Day Restart SLA:** Development restarts within 5 business days once overdue invoices are cleared.

- ✓ **Continuous Progress Baseline:** Work continues uninterrupted when operating within schedule and token buffers.

#### RULE 04

#### Defect Protocol

### Defect Severity & Payment Hold Protocol

Clear classification of reported findings during UAT ensures that trivial cosmetic adjustments do not delay project velocity while critical business flows are fully guaranteed.

- ✓ **Severity 1 (Blocker/Critical):** Halts milestone sign-off; must be resolved within 48h SLA at zero cost.
- ✓ **Severity 2 (Major):** Must be resolved prior to production invoice sign-off (5-day SLA).
- ✓ **Severity 3 & 4 (Minor / Cosmetic):** Tracked for scheduled patch release; does not withhold milestone gate approval.

#### RULE 05

#### Settlement Terms

### Invoicing Timeline & Net 10-Day Settlement

Following formal tripartite digital sign-off or automatic deemed approval of a milestone gate, SaNDS Lab will issue the official tax invoice. Payment settlement shall be executed within ten (10) business days.

- ✓ Official tax invoices include Doc ID, Milestone Gate Number, and deliverable reference.
- ✓ Settlement via Direct Bank Transfer (IBAN), Corporate Cheque, or local Bahrain electronic payment.
- ✓ Receipt and Code Unlock Confirmation provided within 24 hours of funds receipt.

#### RULE 06

#### Currency & VAT

### Currency Standard & Bahrain VAT Compliance

All commercial figures, milestone disbursements, and change request rates are officially denominated in Bahraini Dinars (BHD) with exact 3-decimal precision (e.g. BD 38,090.910).

- ✓ All amounts are quoted in Bahraini Dinars (BHD) and Fils.
- ✓ Invoices are generated compliant with Kingdom of Bahrain National Bureau for Revenue (NBR) 10% VAT regulations.
- ✓ Zero foreign exchange conversion fees or currency slippage risks for local transactions.

#### RULE 07

#### Commencement & Price Lock

### Project Commencement Window, 2-Year Lock & Price Variation Policy

The project has to start on or before **December 31, 2026**. The price cards and milestone disbursements are designed based on this timeline. If the project gets delayed beyond December 31,

2026, the pricing will be variable as specified in the price variation schedules.

- ✓ **Commencement Deadline (Dec 31, 2026):** Stated milestone pricing and price cards are strictly valid for project kickoff on or before December 31, 2026.
- ✓ **Price Variation on Delay:** If the project gets delayed beyond December 31, 2026, the pricing will be variable as specified in the price variation schedules.
- ✓ **2-Year Price Lock:** Upon timely commencement, the standard blended rate of **BD 8.523 / Hour** is fixed for 24 months.
- ✓ **Post-2-Year Escalation:** Standard 10% – 20% price adjustment applies on all role job cards after Year 2.
- ✓ **Post-Completion Updates:** Future modifications after project handover billed at prevailing price cards.

#### RULE 08

100% IP Transfer

### Full Intellectual Property (IP) Ownership

Upon payment settlement of each milestone tranche, full proprietary intellectual property, source code, database structures, and configuration scripts transfer exclusively to Popular Auto Spare.

- ✓ Zero recurring third-party software licensing or user subscription royalties.
- ✓ Full unminified source code repositories delivered and archived on client servers.
- ✓ Complete database schemas, SQL procedures, and custom business logic owned 100% by Client.

#### RULE 09

Warranty SLA

### 12-Month Post-Launch Bug Warranty SLA

Each deployed module includes a comprehensive 365-calendar-day warranty starting from its production go-live date, ensuring long-term operational resilience and stability.

- ✓ Zero-cost bug fixes, performance optimizations, and defect remediation for 12 months.
- ✓ Security patch updates and compatibility maintenance with underlying server environments.
- ✓ Dedicated developer tier support for unexpected edge-case handling.

#### RULE 10

Digital Governance

### Tripartite Cryptographic Digital Sign-Off

To guarantee complete executive transparency and legal integrity, all milestone gates, acceptance certificates, and payment approvals require formal multi-party digital ratification.

- ✓ Signatures by Popular Auto Spare (Client), SaNDS Lab (Engineering Lead), and UniGlobal (Governance Lead).
- ✓ Immutable audit trail logging timestamp, IP address, device fingerprints, and SHA-256 digital signature.

- ✓ Real-time verification visible via the SaNDS Lab Enterprise Document Portal.

#### RULE 11

#### Vendor SLA & 90-Day Rule

### Vendor Delivery Delay SLA, 10-Day Cure & 90-Day Critical Delay Remedies

If SaNDS Lab causes unexcused development delivery delays not attributable to Client or Consultant dependencies, a structured cure, acceleration, and 90-day critical protection applies:

- ✓ **Formal Notice & 10-Day Cure SLA:** Client/Consultant logs formal notice via [pm.sianlab.com](https://pm.sianlab.com) or official email; SaNDS Lab deploys senior sprint acceleration at **100% vendor cost**.
- ✓ **Liquidated Delay SLA Credits:** If un-cured past 10 business days, a service credit of 0.5%/week (capped at 5.0% of the gate value) applies against the gate invoice.
- ✓ **Critical Delay Exceeding 90 Calendar Days:** If SaNDS Lab causes an unexcused delay exceeding **90 calendar days**, Popular retains the right to: (1) offset gate billing against the BD 5,000 token buffer, (2) demand immediate 100% handover of all completed source code repositories, databases, and architectural assets, and (3) initiate tripartite mediation or termination for vendor breach.

#### RULE 12

#### Termination & No Refund

### Client Termination Without Cause & Non-Refundability

If the Client elects to terminate without cause, mandatory written notice is required. SaNDS Lab is strictly NOT liable to refund any token advance or milestone payments.

- ✓ **Mandatory 30-Day Written Notice:** Client must serve a formal 30-calendar-day written notice through official project channels.
- ✓ **Zero Refund Obligation:** SaNDS Lab has zero liability to refund the **BD 5,000 token advance**, mobilization fees, or milestone disbursements.
- ✓ **Settlement of Work-in-Progress:** Client must pay in full for all engineering milestones and work executed up to the effective termination date.

#### RULE 13

#### Consultant Liability Exclusion

### UniGlobal Engagement & Complete Liability Exclusion

UniGlobal Consultancy is solely appointed and compensated by the Client. SaNDS Lab carries zero financial, contractual, or legal liability towards UniGlobal Consultancy.

- ✓ **Client-Appointed Advisor:** UniGlobal is engaged exclusively by Popular Auto Spare; all consulting fees are paid directly by Client.
- ✓ **Zero Vendor Liability:** SaNDS Lab carries zero financial commitments, retainers, advisory fees, or commissions to UniGlobal.
- ✓ **Complete Client Indemnity:** Client unconditionally indemnifies and holds SaNDS Lab harmless against any claims concerning UniGlobal.



2.0 Master 9-Module ERP Core Milestone & Payment Schedule

All Values in Bahraini Dinars (BHD)

Consolidated 9-module timeline mapping, milestone gate values, and percentage distribution (Total: BD 38,090.910)

| #                                    | MODULE REF & SCOPE<br>DOMAIN                                                               | TIMELINE | EFFORT   | GATE 1 (25%) | GATE 2<br>(25%) | GATE 3<br>(25%) | GATE 4 (25%)  | TOTAL VALUE<br>(BHD) | SHARE<br>(%) |
|--------------------------------------|--------------------------------------------------------------------------------------------|----------|----------|--------------|-----------------|-----------------|---------------|----------------------|--------------|
| 1                                    | <div>SL-POP-ERP-MS-001</div> <div>PCode Generation &amp; Item Master Engine</div>          | 10 Wks   | 2.50 Mo  | BD 952.273   | BD 952.273      | BD 952.273      | BD 952.272    | BD 3,809.091         | 10.00%       |
| 2                                    | <div>SL-POP-ERP-MS-002</div> <div>Vendor Purchase &amp; 3-Way Procurement Match</div>      | 12 Wks   | 3.00 Mo  | BD 1,142.727 | BD 1,142.727    | BD 1,142.727    | BD 1,142.728  | BD 4,570.909         | 12.00%       |
| 3                                    | <div>SL-POP-ERP-MS-003</div> <div>Store Stock Verification &amp; Barcode Matrix</div>      | 15 Wks   | 3.75 Mo  | BD 1,428.409 | BD 1,428.409    | BD 1,428.409    | BD 1,428.409  | BD 5,713.636         | 15.00%       |
| 4                                    | <div>SL-POP-ERP-MS-004</div> <div>Sales Process, Counter POS &amp; Delivery Dispatch</div> | 15 Wks   | 3.75 Mo  | BD 1,428.409 | BD 1,428.409    | BD 1,428.409    | BD 1,428.409  | BD 5,713.636         | 15.00%       |
| 5                                    | <div>SL-POP-ERP-MS-005</div> <div>Accounts, General Ledger, AP/AR &amp; VAT Audit</div>    | 13 Wks   | 3.25 Mo  | BD 1,237.955 | BD 1,237.955    | BD 1,237.955    | BD 1,237.953  | BD 4,951.818         | 13.00%       |
| 6                                    | <div>SL-POP-ERP-MS-006</div> <div>Enterprise Admin, Security, RBAC &amp; Fleet</div>       | 12 Wks   | 3.00 Mo  | BD 1,142.727 | BD 1,142.727    | BD 1,142.727    | BD 1,142.728  | BD 4,570.909         | 12.00%       |
| 7                                    | <div>SL-POP-ERP-MS-007</div> <div>HRM, Biometric Sync, Payroll &amp; LMRA Compliance</div> | 16 Wks   | 4.00 Mo  | BD 1,523.637 | BD 1,523.637    | BD 1,523.637    | BD 1,523.637  | BD 6,094.548         | 16.00%       |
| GRAND TOTAL: COMPLETE 9-MODULE SUITE |                                                                                            | 88 Weeks | 17.60 Mo | BD 8,620.009 | BD 8,620.009    | BD 8,620.009    | BD 12,230.883 | BD 38,090.910        | 100.00%      |

| #                                           | MODULE REF & SCOPE DOMAIN                                                     | TIMELINE        | EFFORT          | GATE 1 (25%)        | GATE 2 (25%)        | GATE 3 (25%)        | GATE 4 (25%)         | TOTAL VALUE (BHD)    | SHARE (%)      |
|---------------------------------------------|-------------------------------------------------------------------------------|-----------------|-----------------|---------------------|---------------------|---------------------|----------------------|----------------------|----------------|
| 8                                           | <b>SL-POP-ERP-MS-008</b><br>Hardware, Active Directory, Network & Cloud Setup | 3 Wks           | 0.75 Mo         | BD 380.909          | BD 380.909          | BD 380.909          | —                    | BD 1,142.727         | 3.00%          |
| 9                                           | <b>SL-POP-ERP-MS-009</b><br>Executive Management KPIs & BI Cockpit Dashboard  | 4 Wks           | 1.00 Mo         | BD 380.909          | BD 380.909          | BD 380.909          | BD 380.909           | BD 1,523.636         | 4.00%          |
| <b>GRAND TOTAL: COMPLETE 9-MODULE SUITE</b> |                                                                               | <b>88 Weeks</b> | <b>17.60 Mo</b> | <b>BD 8,620.009</b> | <b>BD 8,620.009</b> | <b>BD 8,620.009</b> | <b>BD 12,230.883</b> | <b>BD 38,090.910</b> | <b>100.00%</b> |



### Master Token Advance (BD 5,000.000) Cash Flow & Final Settlement Reconciliation

#### STEP 1: CONTRACT SIGNING

**+BD 5,000.000**

Paid upon contract execution as Token Advance

#### STEP 2: 9 CORE MODULES (35 GATES)

**BD 38,090.910**

Invoiced at 100% full gate values without deduction

#### STEP 3: MIGRATION / FINAL GATES

**-BD 5,000.000**

Token deposit 100% credited against final settlement

#### NET RECONCILED PROJECT OUTLAY

**BD 38,090.910**

Zero financial discrepancy • 100% Reconciled

**Work Continuity & Development Suspension Protection:** The BD 5,000.000 token serves as an active project buffer. In the event cumulative unpaid / overdue gate invoices exceed BD 5,000.000, SaNDS Lab reserves the contractual right to halt development until settled, guaranteeing a **5-working-day restart SLA** upon payment clearance.

 3.0 Supplementary Engineering & Infrastructure Agreements

Supplementary Agreements

Dedicated payment schedules for specialized infrastructure, migration, hardware, and AI CCTV agreements

| DOC ID & AGREEMENT TITLE                                                                          | SCOPE DOMAIN                                                                                     | BILLING STRUCTURE                                  | MILESTONE GATE BREAKDOWN                                                                                                                                                                                                            | TOTAL AGREED VALUE   | AGREEMENT REF           |
|---------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------|----------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------|
| <div>SL-POP-ERP-MIG-001</div> <div>5-Year Historical Data Migration &amp; File Store</div>        | 5-year sales/purchase historical ETL, PCode cleansing, PDF bill hashing & Opening Balances       | 3-Gate Fixed Tranches (33.33% / Gate)              | <ul style="list-style-type: none"><li>Gate 1 (Extraction &amp; Master Cleanup): BD 933.333</li><li>Gate 2 (5-Yr Transaction ETL &amp; File Store): BD 933.333</li><li>Gate 3 (Opening Balances &amp; Cutover): BD 933.334</li></ul> | BD 2,800.000         | <a href="#">MIG-001</a> |
| <div>SL-POP-ERP-SRV-001</div> <div>Cloud Server Hosting, Security &amp; Maintenance SLA</div>     | 3-Tier Cloud Cluster, NVMe Database, Automated Backups, WAF Security & 99.9% Uptime SLA          | Annual Hosting & Managed DevOps Retainer           | <ul style="list-style-type: none"><li>Annual Cloud Infrastructure Cluster Provisioning</li><li>24/7 Security Patching &amp; Real-Time Snapshot Backups</li><li>Dedicated DB Performance Tuning &amp; Failover SLA</li></ul>         | Annual Managed SLA   | <a href="#">SRV-001</a> |
| <div>SL-POP-ERP-HW-001</div> <div>Enterprise Handheld PDA &amp; Barcode Scanner Procurement</div> | Industrial IP65 Handheld Android PDAs, Bluetooth Zebra Printers & 2D Long-Range Barcode Scanners | Procurement, Configuration & Deployment Milestones | <ul style="list-style-type: none"><li>Batch 1: Device Procurement &amp; Firmware Flashing (50%)</li><li>Batch 2: On-Site Pairing &amp; Warehouse Floor UAT (50%)</li></ul>                                                          | Device Hardware Bill | <a href="#">HW-001</a>  |

| DOC ID & AGREEMENT TITLE                                                                   | SCOPE DOMAIN                                                                                   | BILLING STRUCTURE                                  | MILESTONE GATE<br>BREAKDOWN                                                                                                                                                    | TOTAL AGREED<br>VALUE | AGREEMENT<br>REF       |
|--------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------|----------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|------------------------|
| <div>SL-POP-ERP-AI-001</div> <div>Vigilo AI CCTV Surveillance &amp; Vision Analytics</div> | AI Vision Edge Box, Cash Counter Theft Prevention, Forklift Safety & Night Perimeter Intrusion | Hardware Edge + Software Vision License Deployment | <ul style="list-style-type: none"><li>Edge NVR Setup &amp; Camera Stream Pipeline Ingestion</li><li>AI Vision Neural Model Calibration on Cash Registers &amp; Racks</li></ul> | AI Surveillance Scope | <a href="#">AI-001</a> |



## 4.0 Standard Resource Rate Card, 2-Year Lock & Price Card Policy

Official benchmark hourly rates, 24-month price guarantee, 10%–20% post-2-year indexation, and post-completion enhancement pricing

Blended Rate: BD 8.523 / Hour (2-Year Locked)

**Solutions Architect & Tech  
Lead**

**BD 12.000**

Per Engineering Hour

**Senior Full-Stack ERP  
Engineer**

**BD 9.500**

Per Engineering Hour

**Database & ETL Integration  
Specialist**

**BD 8.500**

Per Engineering Hour

**Mobile / Hardware  
Integration Specialist**

**BD 8.000**

Per Engineering Hour

**QA Engineer & Automotive  
Analyst**

**BD 6.500**

Per Engineering Hour



### Project Commencement Window, 2-Year Rate Guarantee & Price Variation Policy

**1. Project Commencement Window (Before December 31, 2026):** All specialist labor rate cards, milestone disbursements, and price structures are designed based on the project starting **on or before December 31, 2026**. If the project gets delayed beyond December 31, 2026, the pricing will be variable as specified in the price variation schedules.

**2. 24-Month Price-Lock Guarantee:** Provided the project starts within the stipulated commencement window, all listed specialist labor hourly rates, job card pricing structures, and change request engineering estimates are **fixed and guaranteed for exactly two (2) years (24 months)** from the date of formal contract execution. During this 2-year window, Popular Auto Spare is protected from any engineering rate inflation.

**3. Standard 10% to 20% Rate Card Escalation after 2 Years:** Upon the expiration of the 24-month price-lock period, all future engineering job cards, role hourly rate sheets, and sprint estimations shall be subject to a standard price revision and **escalation of 10% to 20%** across all specialist categories, reflecting market indexation and developer seniority.

**4. Post-Project Completion Enhancements & Upgrades:** Following the successful completion, deployment, and final sign-off of the 9-module core ERP suite, any additional modifications, custom modules, new integrations, or feature updates requested by Popular Auto Spare shall be quoted, scoped, and billed based on the **official prevailing rate card active at that future time**.

## 5.0 Step-by-Step Milestone Sign-Off & Payment Execution Workflow

Operational standard operating procedure (SOP) followed for every milestone gate disbursement

### 6-Stage Lifecycle Flow

1

#### Stage 1: Contract Signing & BD 5,000 Token

Tripartite contract execution and BD 5,000.000 token mobilization deposit. Development commences; token held for final migration / final gate adjustment.

2

#### Stage 2: Staging Sandbox Release

SaNDS Lab deploys completed module code to staging and logs release on [pm.sianlab.com](https://pm.sianlab.com) with test automotive dataset.

3

#### Stage 3: 15-Day UAT / Deemed Approval

Popular conducts UAT. Inactivity past 15 days triggers **automatic deemed approval**. Extensions grant uninterrupted development within token buffer.

4

#### Stage 4: Tripartite Digital Sign-Off

Upon defect clearance (or automatic deemed approval), executive signatories ratify the digital milestone certificate on the SaNDS Lab Security Console.

5

#### Stage 5: Invoicing & Net 10-Day Settlement

Tax invoice issued for full gate value. Overdue arrears exceeding BD 5,000 allow work pause; payment receipt guarantees **5-working-day restart SLA**.

6

#### Stage 6: Final Settlement & Token Credit

During the 5-Year Data Migration phase or final closing gates, the BD 5,000 token is 100% credited, achieving exact reconciled project closure.

## 6.0 Executive Multi-Party Digital Ratification Console

Formal cryptographic digital sign-off and authorization for the Master Payment Rules & Governance Structure

Official Executive Ratification

By affixing digital signatures below, authorized representatives of **Popular Auto Spare & A/C Parts Co. W.L.L.**, **SaNDS Lab Middle East W.L.L.**, and **UniGlobal Consultancy** formally ratify these 13 Payment Schedule Rules, Acceptance Protocols, Automatic Deemed Approval SLAs, 2-Year Rate Lock-in, Post-2-Year Rate Escalation, Vendor Delay Cure SLAs, Client Written Termination Without Cause Non-Refundability, and Consultant Complete Liability Exclusion Regulations as the binding standard for all ERP financial disbursements.

### Popular Auto Spare Co. W.L.L

Client Executive Sign-off & Commercial Approval

 No Signature on Record

PENDING SIGN-OFF

 Sign as Client Executive

### SaNDS Lab Middle East W.L.L

Lead Solutions Architect & Engineering Director

 No Signature on Record

PENDING SIGN-OFF

 Sign as Solutions Architect

### UniGlobal Consultancy

Executive Strategic Advisor & Governance Lead

 No Signature on Record

PENDING SIGN-OFF

 Sign as Strategic Advisor

---

Popular Auto Spare & A/C Parts Co. W.L.L • Kingdom of Bahrain • Commercial Registration (CR) Active

Engineered with ♥ by SaNDS Lab Middle East W.L.L © 2026. All Rights Reserved. • Project Portal: <https://pm.sianlab.com/>