

MIG-001 (VER 1.1)

MS SQL TO MYSQL 8.0 ENGINE

SUBMITTED & READY FOR SIGN-OFF

5-Year Historical Data Migration, Schema Drift Harmonization, Sales/Purchase Ingestion & Opening Balance Architecture Milestone Agreement

Comprehensive 30-working-day framework for 5-Year Historical Sales & Purchase Ingestion, Vendor Master Harmonization, Multi-Year Schema Drift Reconciliation, Enterprise File Store Archiving, and Financial Opening Balance Initialization for **Popular Auto Spare & A/C Parts Co. W.L.L.**

TOTAL MIGRATION
INVESTMENT

BD 2,800.000

PROJECT DURATION

30 Working Days

HISTORICAL DEPTH

5+ Years (2021-2026)

ACCOUNTS CUTOVER

**Opening
Balances**

⚠ Technical Statement on Historical Data Scattering & Extraction Warranty

Important Technical Understanding: The legacy MS SQL Server database has operated for over 5+ years with continuous uncoordinated schema alterations, ad-hoc column additions, unconstrained manual inputs, and scattered orphan records. Due to this historical fragmentation:

- **No 100% Extraction Guarantee for Corrupt / Orphan Data:** While SaNDS Lab guarantees rigorous engineering execution, an unconditional 100% automated recovery of corrupt, orphaned, or unreferenced legacy fragments cannot be technically guaranteed.
- **Industry-Standard 95%+ Target Completeness:** The migration pipeline enforces automated cleansing heuristics targeting 95%+ validated record ingestion across major functional entities.
- **Automated Exception & Quarantine Log:** Any scattered records with missing foreign keys or unresolvable corrupt payloads will be isolated in an *Exception Quarantine Log* for business review rather than compromising the integrity of the live MySQL ERP.

Popular Auto Spare & A/C Parts Co. W.L.L. currently maintains 5+ years of operational records in Microsoft SQL Server across diverse business domains. The dedicated **30-Working-Day Data Migration Track** operates across four primary operational streams:

1. Sales Entries & POS Ingestion

Extracting, cleansing, and validating 5 years of historical counter sales, credit invoices, customer quotations, delivery notes, and return credit memos.

Validation Protocol: Cross-checked against customer master IDs, date ranges, and branch codes. Historical line items mapped to normalized PCodes.

2. Purchase Entries & Vendor Master

Migration of multi-country Vendor Masters, supplier contacts, historical Purchase Orders (POs), Goods Receipt Notes (GRNs), and supplier invoices with landed-cost components.

Validation Protocol: Vendor deduplication, currency normalization, and supplier purchase history linkage.

3. Schema Drift & Column Mismatch

Older records (2021–2023) and newer entries (2024–2026) have different column layouts, modified field types, and missing nullables resulting from long-term system modifications.

Validation Protocol: Dual-Pass ETL with heuristic column-mapping dictionary and schema normalization adapters.

4. Legacy Scanned File & Blob Store

Thousands of legacy scanned supplier invoices, customer POs, and PDF attachments scattered in database blobs and local directories.

Validation Protocol: Extracted into SHA-256 hashed enterprise object storage with indexed relational UUID pointers in MySQL.



2.0 Accounts & Financial Opening Balance Cutover Strategy

CLEAN ACCOUNTING
CUTOVER SOP

Enterprise ERP implementations strictly avoid migrating fragmented 5-year line-item journal entries into a new live General Ledger, as un-reconciled legacy adjustments inevitably pollute the new double-entry balance sheet. Instead, the **Popular ERP Financial Cutover SOP** implements a clean, certified **Opening Balance Initialization**:



1. GL Opening Balances

Audited Trial Balance as of cutover date initializes the new 5-group Chart of Accounts (COA) with balanced debits and credits.



2. Customer AR Opening Balances

Verified customer-by-customer outstanding balances with aging buckets (30/60/90+ days) and pending debit memos.



3. Vendor AP Opening Balances

Verified supplier-wise payables with invoice-level reference matching and outstanding PDC commitments.



4. Inventory Valuation Opening

Physical stock count on cutover eve initialized into each branch warehouse with weighted average landed unit cost.

Audit Search Archive: All historical 5-year sales, purchase vouchers, and receipts will remain fully searchable via a dedicated *Historical Query Viewer* and File Store for statutory/VAT audits without compromising live financial posting.

3.0 30-Day Phased Execution Roadmap & Delivery Gates

BD 2,800.000 TOTAL INVESTMENT

The data migration engagement is structured across **3 milestone-gated phases** totaling 30 working days:

Gate #	Phase & Scope Description	Timeline	Deliverables & Sign-Off Acceptance Criteria	Tranche Fee (BHD)
Gate 1	Schema Discovery, Column Drift Mapping & Vendor Master Cleanup MS SQL schema extraction, foreign key dependency mapping, 5-year column mismatch resolution, and Vendor Master deduplication.	Days 1 – 10 (2 Wks)	- Complete Data Dictionary & Schema Drift Matrix - Vendor & Customer Master Cleansed Datasets - Initial Sandbox extraction & Exception Quarantine Report	BD 933.333 (33.33%)
Gate 2	Sales/Purchase ETL Ingestion, PCode Cleansing & Enterprise File Store Offloading 5-year Sales and Purchase historical batch ingestion, PCode deduplication, and legacy PDF/scanned bill extraction to Hashed File Store.	Days 11 – 20 (2 Wks)	- Staging MySQL 8.0 populated with 5-year sales & purchases - Dedicated File Store operational with indexed attachments - Client sample validation sign-off on transactions	BD 933.333 (33.33%)
Gate 3	Opening Balance Cutover, Delta Sync & Final Sign-off Trial balance opening balance import, customer AR / vendor AP balances sign-off, cutover weekend delta sync, and live production handover.	Days 21 – 30 (2 Wks)	- Audited Opening Balances Sign-off Certificate 100% Production Cutover with Zero Interruption - Formal multi-party digital sign-off and lock	BD 933.334 (33.34%)
TOTAL DATA MIGRATION & FILE STORE CONTRACT VALUE:				BD 2,800.000



4.0 Executive Multi-Party Digital Acceptance Console

CRYPTOGRAPHIC VERIFICATION
ACTIVE

By providing digital signatures below, authorized representatives of **Popular Auto Spare & A/C Parts Co. W.L.L.**, **SaNDS Lab Middle East W.L.L.**, and **UniGlobal Consultancy** formally accept this Data Migration Milestone Agreement, the Opening Balance Cutover Strategy, the Technical Data Disclaimer, and the payment schedule of **BD 2,800.000**.

Popular Auto Spare Co. W.L.L

Client Executive Sign-off & Commercial Approval

No Signature on Record

PENDING SIGN-OFF

SaNDS Lab Middle East W.L.L

Lead Solutions Architect & Engineering Director

No Signature on Record

PENDING SIGN-OFF

UniGlobal Consultancy

Executive Strategic Advisor & Governance Lead

No Signature on Record

PENDING SIGN-OFF